

TESTPASSPORT

練習題



質 量 更 高

服 務 更 好

<https://www.testpassport.net>

免費一年更新服務

Exam : PMI-100

**Title : Certified Associate in
Project
Management(CAPM)**

Version : DEMO

1.Which document defines how a project is executed, monitored and controlled, and closed?

- A.Strategic plan
- B.Project charter
- C.Project management plan
- D.Service level agreement

Answer: C

2.Which changes occur in risk and uncertainty as well as the cost of changes as the life cycle of a typical project progresses?

- A.Risk and uncertainty increase; the cost of changes increases.
- B.Risk and uncertainty increase; the cost of changes decreases,
- C.Risk and uncertainty decrease; the cost of changes increases.
- D.Risk and uncertainty decrease; the cost of changes decreases.

Answer: C

3.Which tool or technique is used in the Plan Scope Management process?

- A.Document analysis
- B.Observations
- C.Product analysis
- D.Expert judgment

Answer: D

4.Which tool or technique is an examination of industry and specific vendor capabilities?

- A.Independent estimates
- B.Market research
- C.Analytical techniques
- D.Bidder conferences

Answer: B

5.An input used in developing the communications management plan is:

- A.Communication models.
- B.Enterprise environmental factors.
- C.Organizational communications,
- D.Organizational cultures and styles.

Answer: B

6.Regression analysis, failure mode and effect analysis (FMEA), fault tree analysis (FTA), and trend analysis are examples of which tool or technique?

- A.Expert judgment
- B.Forecasting methods
- C.Earned value management
- D.Analytical techniques

Answer: D

7.The Perform Quality Assurance process occurs in which Process Group?

- A.Executing
- B.Monitoring and Controlling
- C.Initiating
- D.Planning

Answer: A

8.Enterprise environmental factors are an input to which process?

- A.Control Scope
- B.Define Scope
- C.Plan Scope Management
- D.Collect Requirements

Answer: C

9.Which process develops options and actions to enhance opportunities and reduce threats to project objectives?

- A.Identify Risks
- B.Control Risks
- C.Plan Risk Management
- D.Plan Risk Responses

Answer: D

10.The process of establishing the policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule is known as:

- A.Plan Schedule Management.
- B.Develop Project Charter.
- C.Develop Schedule.
- D.Plan Scope Management.

Answer: A

11.Which input to the Manage Stakeholder Engagement process is used to document changes that occur during the project?

- A.Issue log
- B.Change log
- C.Expert judgment
- D.Change requests

Answer: B

12.An input to the Plan Stakeholder Management process is:

- A.The project charter.
- B.The stakeholder analysis.
- C.A communication management plan.
- D.A stakeholder register.

Answer: D

13.An input to the Plan Cost Management process is:

- A.Cost estimates.
- B.Resource calendars,
- C.The project charter,
- D.The risk register.

Answer: C

14.A technique used to determine the cause and degree of difference between baseline and actual performance is:

- A.Product analysis.
- B.Variance analysis.
- C.Document analysis,
- D.Decomposition.

Answer: B

15.The process of identifying and documenting project roles, responsibilities, required skills, and reporting relationships and creating a staffing management plan is known as:

- A.Develop Project Team.
- B.Manage Project Team.
- C.Acquire Project Team.
- D.Plan Human Resource Management.

Answer: D

16.Which type of dependency is legally or contractually required or inherent in the nature of work and often involves physical limitations?

- A.Mandatory
- B.Discretionary
- C.Internal
- D.External

Answer: A

17.During which process does a project manager review all prior information to ensure that all project work is completed and that the project has met its objectives?

- A.Monitor and Control Project Work
- B.Perform Quality Assurance
- C.Close Project or Phase
- D.Control Scope

Answer: C

18.An input to the Manage Project Team process is:

- A.Work performance reports.
- B.Change requests.
- C.Activity resource requirements.

D.Enterprise environmental factors.

Answer: A

19.Which input provides suppliers with a clear set of goals, requirements, and outcomes?

A.Procurement statement of work

B.Purchase order

C.Source selection criteria

D.Bidder conference

Answer: A

20.A large portion of a projects budget is typically expended on the processes in which Process Group?

A.Executing

B.Planning

C.Monitoring and Controlling

D.Closing

Answer: B